CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
ST0307 U.S. HIGHWAY 59 WIDENING — PHASE ||
DESCRIPTION

Funding to facilitate construction of U.S. Highway 59 from Hwy 6 to S.H. 99 including project representation, utility conflicts,
driveway connections, drainage issues, aesthetics, right-of-way, etc. The project is tentatively scheduled by TxDOT for a let
date of June 2004.

PROJECT MANAGER (S) CONSULTANT (s) TxDOT
Dale Rudick, P.E., City Engineer
CONTRACTOR (S)

BUDGET AMOUNT  $1,710,000

PROJECT COSTS BUDGET ACTUAL
— : - d - ' Limits
Preliminary Engineering : g — | of
Report : : ; U.S. Hwy 59
: <1 Wideni
| Land/Right-of-Way | | - e
| Design/Surveying 110,000 | '
| Construction 1,450,000 |

| Equipment and Furniture

| Contingency 150,000 |
ToTAL CosTs 1,710,000 ‘
PROPOSED REVISED ACTUAL
PROJECT SCHEDULE DATE DATE DATE
Preliminary Engineering
Report
| Land/Right-of-Way | ! !
| Design/Surveying | ‘ ‘
| Construction | June 2004 ‘ ‘

| Equipment & Furniture

COMMENTS

Above construction date is TxDOT’s anticipated construction letting date
and is subject to change. Actual construction typically begins 45-60 days
after letting.
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